APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: 2008 SE Qralabor Road Reconstruction
city of Conftractor: Sternquist Constructlon, Ino.
’lkeﬂ‘y Address: 1110 N. 14th Street, Indianola, 1A 50126
Arimging it all tugarase Finance Budget Code: 047.3947.4451 Finance Project Code; 947.4451
Vendor Project or Invoice #: PO#
Original Contract Date: May 18,2009 Vendor # 6417
Date of Council Meeting Septamber 20, 2010 PAYMENT REQUEST # 13
PAYMENT PERIOD: From: 07/31110 through: 08/08/10
Contract Summary
Criginal Contract Amaount: B 2,250,371.70
Net change by Change Orders: B 17,822.00
Contract Amount to Dale: (ine 1 £2) 3 2,268,193.70
Total completed and stored to date: 3 2,220,247.70
Retainage: 5 % of Completed Work: _ § 111,012.39
Total Earned less Retainage: $ 2,100,235.32
Less previous applications for paymant: $ 2,012,200,37
SUBTOTAL 5 97,025.05
OTHER CHARGES (Please attach an flemized list) $ -
CURRENT PAYMENT DUE b 97,026.95
Balance to finish, including retainage: $ 158,958,380
Contract Time Remaining (If applicable) {49.00% CALENDAR DAYS

The undersigned Contraclor cartifies that o the best of the Gonlractor's knowladge, infarmation and hellaf the work covarad by this Applicallon for Payment has bagn complated in
accordanca with the Conlract Documents, that all the amounls have been paid by the Contraclor far work for which previous Certifleata(s) for Payment were Issued and payments
recelved from the Owner, and that current payment shawn hereln |s now due.

Consiruction Contractor Approvel: Sternquist Construction, Inc.

> e Firm Nama
gc/w— - 27 g — (9 /E)‘ /0

“ignaliite Date

Engins@nsult:f}?pw Civil Design Avantage, LLC
" ) Fitm Nama
1 -3 (0

_ng%fﬁ' W = , ? Dl:j
City of Anken)‘g Staff Approval W %%

s . // / A e G—f 5~/ 0

Signatura ) Bale
Submit to; Paul Morltz, Director of Public Works _
Email: moritz@ankenviowa aov Phone. 515-963-3622 Fax: 515-863-3535

Date Printed: 9/8/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

# Date Amount # Date Amount
1 71112009 ;204 DBB.40 B1
2 B/6/2000 b 202,611.38 52
3 10/8/2008 3 50,202.74 68
4 11/6/2008 § B3,007.41 54
§ 12/10/2008 ] 540,603.54 13
6 282010 14,016.92 56
7 3/28/2010 $ 22,530,309 87
8 4/13/2010 $ 18,377.28 &8
9 5/8/2010 5 123 861.39 59
10 6/10/2010 E] 297,351.04 an
11 T18/2010 [ 263,633.33 61
12 8/23/2010 $ 93,058.54 62
13 63
14 64
15 65
16 66
17 87
18 ik}
18 [3f2]
20 70
21 il
22 72
23 73
24 74
25 75
26 76
27 77
28 78
28 79
30 80
gy #
32 82
33 83
34 B4
35 85
36 a6
37 B7
38 88
] 89
40 80
49 a1
42 a2
43 a3
44 94
45 a5
48 86
47 87
48 bg
49 89
&0 100
TOTAL % 2,012,200.37

Racord of Changae Ordors
i _Date Amount.
1 7142008 b 18,123.76
2 87442009 b 13,123.50
3 10/2/2008 ] 2,730.00
4 11/2/2008 ] (466,00}
5 12/8/2008 b 5,286.70
1 6 12/28/2008 b 18,817.20
7 3/25/2010 b 1,020.00
8 8/6/2010 B {8,381.36)
] £/8/2010 5 27,020.00
10 2/8/2010 3 {64.560.80)
ik -
12
13
14
5
16
17
18
18
20
TOTAL 3 17,822.00

Contract Tima Remalning:
CONTRACT PERIOD: CALENDAR DAYS

Criginal Coniract Date: May 18,2008
Qriginal Contract Time: 414
Added by Change Order: 13
Conlract Time to Date: 427
Time Used to Dale: 478
Contract Time Remaining: -48

Date Printed: 8/8/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

GONTRAGT PRIGE DETAIL
| BESTRIPTION omiGmaL | SUANDTY VALUEOF . PERGE
ITEH UNITS | PROPDSED Cm%(su\' ﬂlTIglz\T'Tn’ UMIT PRICE | EXTENDED PRIGE goulf:;,fgr\é COMPLETED l:;&;.:&m CDMI"‘LE‘I‘
finclude Change Orcer # ¥ Applicable) QUANTITY | rpeny IOk €
CLEARING AND GRUBBING AG 8.5 800 | §_1,000,00 BEO0.00 [ BE 9,500.00 -] 160.00%]
| 2 {TOPSOIL, ONSITE CY_ | eaoo 8,860.00 4.55 40.04C.00 | @BO0 §0,040.00 ~ 5 00,00%]|
[ 3 |EXCAVATION. CLASS 10 CY 14890 14,800.00 4,88 73.280,00 | 14600 73.260.00
|4 |DELOW BRADE EXCAVATION [COIRE-OUT) (C.0. #10] GY. 2500 2600 - 5.00 - -
5 |SUBGRADE PREPARATION 5Y 261652 2515200 | ¢ 16516 2800560 [ 26102 3508560
6 |SUBBASE, BPECIAL BACKFILL TCN 8370 £,320.00 976515 167,616,00 [ 8420 107,616.00
7_|REMOVAL OF KNOWH EIPE CULVERT (C.0. £8) LE 1452 [0 1,632.00 | 560 1455400} 1592 1455100
T [REMOVAL OF KNOWN BCX CULVERT LFF 50 €0.40 A6.0 32,602.00 60 2,802.00
§ |COMPAGTICN TESTING S i 4.00 8,000.00 ,000.00 1 8,000,060
10_|SAMITARY SEWER FORGE MAIN, TRENGHED, B* (C.C. #10) F 20 A8t 89.00 7480 5161.20 1] 5,161.20
_11_|SANITARY SEWER MANHOLE ADJUSTHMENT (C.0. #10] EA 1 E - 1,022.00 - -
2 |STORM SEVIER, TRENCHED, RCP, 127 F ap 80.00 3160 3.060.00 90 3.060.00
13 [STORM SEWEH. TRENCHED, RCP, 16 LF 1608 1.605.08 31.00 49,780.00 | 1006 49,786.00
4 [STORM SEWER, TRENCHED, RCP, 18 LF 306 88000 34.00 3075000 | 050 30,760.00
5 |STORM SEWER, TRENCHED, RGP, 247 Li B, 0,00 4285 2800.20 [i] 2,500.20
4_[STORM SEWER, THENCHED, RCP, 807 LF 98 9000 | § 56, 5,460.00 1] 5,488.00
|97 IETCRM SEWER, TRENCHED, RGP, 36" (G,0, #40) LE 242 3 23000 |3 67.40 1610860 | 259 16,108.00
[_15 |3TCRM SEWER, TRENCHED, RCAP, 10"%35° LF 184 184,00 | 66,00 10.304, 181 40,304.00
[_19_|STORM SEWER, TRENCHED, RGP BEND. 36° EA 2 2.00 [§_ 60240 1,204, 1.204.80
0 [REMOVAL OF 510RM SEWER LF 70 70060 [§ 1600 1,103 70 1,163.00
| 21| PiPE CULVERT, TRENCHED, GMP, 107 LF [RE] 11300 | § 20.70 2,358, 113 3,366.10
22| PIPE APRON, RCP, 12" EA 00§ 600.00 £09.00 609.0
23_|PIPE APROH, RCP, 15° EA 0[5 &oa.00 1.580.00 1,589.0
| —24_|BiPE APRCH, RCP, 15° EA, 00 567,00 567.00 257
26 _|PIPE APRCN, RGP, 30 EA 1 71600 715,00 718.
26 _|PIPE APROM, RGP, do.___ EA K 073400 1.046.00 1,644.0
27 |PiPE APRON. REAP, 18°%29° EA X 1,100.00 110600 1,108.0
?8_|PIPE APRCHN, CHIP, 18" EA ; 231.00 1,566.00 [ 4, 566.00
24 |FOOTING FGRR CONCRETE PiPE APRON, RGP, 72 EA .60 15700 157.00 157,00
30| FOQTING FOR CONCRETE FIPE APRON, RCP, 157 A 00 [ 16880 504.00 50408
3% _{FODTING FOR CONCHETE PIPE APRON, RCF, 187 EA .00 200,00 200,00 200.06
32 |FODTING FOR CONGRETE PIPE AHRON, RCP, 307 EA 00 s 250.00 25000 250.00
39_|FODTING FOR CONGRETE PIPE APRON, RCP, 36 EA 00 |5 250.00 512.60 642.00
34_|FOOTING FOR CONCRETE PIPE ARRON, REAP, 184207 (C.0. #2} EA i X 223,60 446,00 448,00
35 |PIPE APRON GUARD EA 001§ 500.00 £,500.00 4,560.00
20_|SUBDRAIN, CORRUGATED PVC, 6 L kazil 772700 | 7.80 80,27080 | iie1 60.270.60
a7 |SUBCRAIN CLEANOUT, TYTE A-1, 8" EA, 12 12.00 189,60 2,260.00 12 2,268.00
38 |SUBDRAIN CUTLET ANR CONNECTIGNS, INTAKE. G 4 EEY 121,00 5.324.00 4 5,3248D
39 |SUBCORAIN CUTLIET AND CONNECTICNS, IOWA DOT RE-1BE, 67 EA 3 X 303.46 | ¢ 910.95 910.36
20_|WATER HAIN TRENGHED, 12° DIA {G.C. #10) LF &6 59 7.0 §0.95 8§ 20,108,051 M7 20.169.16
| H_|TAPPRIG VALVE ASSEMBLY, 127 DIA EA OO |5 4.926.00 4,526.00 4,926,490
42 [FIRE HYORAN] ASSEMBLY EA 00 [ 3 483200 9,864.00 9,864.00
FLUSHING GEVIGE (BLOWOFF} {C.0, #10) EA, - - 702,70 - -
X ARSUSTMENT EA 7.00 126.80 688.30 7 884.30
RANT ADJUSTYMENT (C.0. 410} EA i -1 - 612.90 - -
STORM SEWER MANHOLE (SW-40T) EA 3 001§ 261016 7,630.45 a 7.53045
RATE INTAKE (SW-561) EA 7 00 5_2,009.00 ,483.00 7 14,483.00
RATE INTAKE WITH MANFGLE (SW-503) EA 7 70015 3.141.90 593,30 T 21,895.30
49 |DOUBLE GRATE [NTAKE [S\-505) EA 4,00 28740 149.00 13.148.60
£0_|DOUBL.E GRATE INTAKE WIT H MANHOLE [SW-508) EA 4,00 ,351.90 557,00 2186760
G1_|CRGLLAR AREA INTAISE {(SW-512] EA 00 [S 1,736.48 736.45 73645
57 |OPEN SIDED AREA INTAKE (SW-513) EA .00 |5 2.686.70 10,287.00 4 10,267.00
53 |INTAKE ADJUSTMEN EA .00 | 51,5000 | 460.60 2 ,000.00
54" [PAVENENT, 8" P.C.C.[C.00. A5, #0 B #1D) SV 21660 €06 | 72,3500 3746 841,028.10 |___ 22354 841.678.10
55 _|CURB AND GLTTER. §* 9CC, .0 WIGTH LF 450 25000 ] 3 X 14.400,00 | 450 14.400,00
55 _|FAEDIAN, 6* F.C.C. (C.0. #10) §Y 73 20,3 52.70 | § 131760 [ 62.7 317,80
&7_|MEDIAN CAP, 4" P.C.G, (G0 #10 sV 260 66.3 316.20 711678 3164 1076
58 |P.C. CONGRETE PAVEMENT SAMPLES AND TESTING LS 1 1,00 4,000.00 1 000.60°
50 |DRIVEWAY SUREACING MATERIAL (G0, #10) ol 750 -G08 342,005 ¢ [5__ 605000 242 05000
60_|PAVEMENT REMDVAL (C.C. #19) SY 14535 365.5 | 15.100.50 ] ! [§ " %6,583.38 | 15100.5 76,502.38
B1 |AMA. MELINGS [C.0. #10 TON 500 283,81 216,49 5,412.25 | 216.49 A12.25
62 |HOT MIX ASPHALT, 374 [, W%, BASE COURSE {C.O. ¥/5 B #3} TON 270 270 - - -
03 [HOT MIXASFHALT, 1/2 IN. M, SURFACE GOURSE {0, 15 & #8) TON 135 135 - - -
54_|TEMPORARY PAYEMENT, 8" HLMA. OR 7' PGC. [C.0. #15 £5) §Y [i¥i] 423 1.058.00 3700126 | 3090 37,001.95
65 |REMOVAL OF SIDEWALK 5Y, 323 333,00 71695 | 333 71595
66 [REMOVAL OF DRIVEWAY i 585 E64.00 43000 | 688 113000
57 |RECREATIONAL 1RAIL. 6" P.C.C. ¥ | 2493 2.523.00 6101350 [ 2623 61,613.50
G3_|SIDEWALK, 4" P.C.C. Y 1478 1,478,00 | § 32538.00 | 1470 32.530.00
&8 |DETECTABLE WARNING SE 164 164.00 740,00 [ 464 ,740.00
70_|DRIVEWAY, PAVED. & PL.C, §Y 233 233.00 CEE.00 [ 297 6,058.00
71 [DRIVEWAY. PAVED. B PL.C. 5Y 52 4062.00, 30,0015 _ 10,860.001 462 13,860.00
72 |CONVENTIONAL SEEDING, FERFILZING AND ULCHING AC 7 00 [ 1,325.00 20608 -
|73 [RYDRAULIC SEELING, FERTILIZNG AND MULCHING A 2 .00 [ 5_2,983.00 S66.00 -
74 |WATERING i) 3 0 G,174.00 A7 -
|75 |SEED AND MULCH (TEMPURARY) AC 7 £ 216.00 696.00 | 32 218,00
7 L, MULCHING, CONVENRTIONAL MULCHING AC 7 0 350,00 450,00 6.6
TAENT MATS (TRM) SF 512 FI200 20 460,80 | 612
2° [NSTALLATICN AND REMOVALOR APFROVEDE  1F 45600 B00.00 2.00 13200001 2143
LLATIONREMOVAL OF SEDIMENT LF 5100 100,09 80 5160001 810
VAL CF DEVICE LF 5100 160.00 10 61000 | 200
TRUCTION ENTRANCGE (G.0. #10) EA 1 E] - 1,612.00 -
N DEVIGE, MSTALLATION AND MAINTENANCE EA 27 22.00 11100 A4200 72
QUT PIT EA 3 8009 1,200.00 50000 3
B_[FLOV! TRANSITION MAY, aF 180 160,00 15.50 ABo.00 ] 160
95 [TEMPORARY SEDIMENT {HAP EA 3 5001 276000 13,7604 2
B8 _{RIP RAP - CLASS [ HAVETHENT TON 20 320,00 64,00 680,00 | {07
B7_|COMSTIRUCT NEW FENGE, GHATN LINK LF [ 102,00 22.75 4163281 183
|68 [CCHSTRUCT Wiy FENCE, VINYL LF 43 148.00 17.00 251600 148
|00 [GATE VINYL LE 12 12.00 6100 752.00 12
90 |RETAINING WALL, MODULAR BLOCK (.0, #10} SF 385 iBi5 187.50 1095 |§ 33476 [ 1976
91 _|GRANULAR SHOULDER (C.C. #19) TON 475 £ 51000 045 |3 1552960 810
02_|TRAFFIC CONTROL L5 3 1.00 | §17,700.00 1770000
03 _|PARSTED PAVEMENT MARKINGS (C.C. #10) BTA 1211 135 110.00 10550 14605007 _ 119
B4 |BAINTED PAVENENT SrMBOLS E 20 20,00 156.00 3,100.00 20
93"|FVC DUCT. 2" DIA{G.D. #2 & #4} 5185 136 5,301.00 5.00 76,505.00 [ 5301
55 [P 5" A (C.O. B4} 3354 -351 280300 6.60 9.454.80 | 2003
97 {F & DA [C.O.#1) 2589 -4 2,055,008 8.00 23,640.00 2955 Y
68 |PVCD F.E'D!___L C.O_#2 & FA] 4464 63 4,527.00 9,50 43,000.50 |__ 4527 43,006.50 - 00.00%
99 |HANCHOLE (C.0. #2} [] - - 1.500.00 - 0 - - 0.00%
100 |ABAUST F{AFFICHANDHOLETOGRADE i 100 |8 5000 600 1 £0.00 - 0D.00%,
101 |LOCATING TILE LINES 1 1.00 |5 2,600.00 2,500,060 1 2.500.00 - E100.00%
107 [TEMPORARY BARRIER RAIL 2660 265000 |5 35.00]5  ©2,7o0.00F 9650 92.750.00 - | 100.00%!
103 [TEMPORARY PAVEMENT MARKINGS [C:0. 710} 1188 55 E0E0(S _ 750 5801.25f 635 6.801.25 - 00.00%
104 | TREE RELOCATION q 400 425,00 1,700.00 - 400 | _0.00%)
105 [MOBILIZATION i 1.00 | $30,250.00 30,260.00 1 20.250.00 - | 10000%
108 | Changeabla Efectr. tessags Bid 1,52, 14, 43, 16 B #0) . 55 55003 12000 £00.00 55 6,600.00 —_|.§00.00%)
107 [Signed Detour Roule for Closli (C.0. A1) 200[5 83600 .650.00 2 1,660.00 - | 100.00%)
108 [Waler Vaiye, 12 (C.0. #1) 2.00 | § 4,400.00 ,B00.00 i £,800.00 - | 100.00%)
408|844 mf for lemporary fraving bid Ram {G.0. #1} C 35 A3E0 [ 2000 70.01 435 870,00 - | 160.00%
10 |Watar bain lledn ol azal end {C.0, 2] ] 1.00[5 335900 350,01 1 359,00 - [ {00.00%|
Handholes, Typs N{C.0, #2) EA 5.00 |5 3,250.00 13,500.51 [5 73, 500.00 — 4 100,00%)
Coiguil Tum oulfjunclions €A i U005 43460 266,50 iE] 355,50 - [100.00%]
Hananoles, Quazlts {C.0. 43} EA D)8  A55.00 730,00 730.00 - |100.00%]
Addifioral signage asseclated with Slagn 2 Iraffic palleins (G.0. Ai5) L G0 7.800.00 A.00 .B00.00 - 00.00%
Trafc Gontrol over winier shut down perfod (C.0, #6) 0051994720 19.817.20 19.817.20 - 00.00%%
Flald Ferica and 24' gatg L 0[5 4.400.00 4,400.00 4,400.00 - {100.00%
Addiional Tree Remaval L 00 300,00 | 3 300.00 300.00 - 100,00%]
Cutb And Gutlar, 8" PGC. 2,0° Widih, Inal. Prap. 455 465.00 48,00 22.320.00 | 468 92,320.00 ~ | 100.00%
Propeny Line Fanca {Heggen Propeity} {C.0. #10) LE 199.5 195,50 440 87740 1095 877.80 - | 100,00%]
TOTAL GONTRAGT AND VALUE OF WORK GOMPLETED TO DATE $9,260.193,70 §2,220,247.70 2.11%

Dota printad: Y2010




